



SAUNDERSFOOT HARBOUR

The Harbour Office, Saundersfoot, Pembrokeshire, SA69 9HE

Email: info@saundersfootharbour.co.uk or Chief Executive Officer: mdavies@saundersfootharbour.co.uk

Tel. No: 01834 812094 www.saundersfootharbour.co.uk

11th October 2017

Dear Harbour Mooring Holders

As you may be aware we are still awaiting delivery of the new WISE 16T boat lift which was expected in Aug -Sep with a contracted end date of no later than the 1st of October.

Unfortunately, this date has passed due to a delay with the fabrication of the hydraulic system, however WISE has reassured us that this problem is in hand and that the boat lift will be delivered by the end of the month.

The Harbour Master is in direct contact with the MD of WISE, with regards the progress of the hydraulic system, however if you have any concerns please contact him on 01834 812094 ext. 1 or email: - harbourmaster@saundersfootharbour.co.uk

We recognise that a number of mooring holders will need to extend their boat insurance to cover November, as its clear that we won't be lifting vessels out in October, however the Harbour recognises that this is an additional cost to yourselves and is therefore happy to cover this expenditure, which we will subtract from your lift out cost (subject to a copy of insurance receipt).

The Harbour still has the operational capability to retrieve all running mooring vessels and a few of the smaller centre moorings with our 2T boat trailer, however the majority of the larger centre mooring vessels are subject to delay until the delivery of the boat lift.

I sincerely apologise for the inconvenience caused with the delay of the boat lift and the Harbour Master will ensure to keep you posted with regards the rescheduled lift out dates.

Yours sincerely
Michael Davies
Chief Executive Officer
Saundersfoot Harbour